

	MS/MS	CF by IRT	CAH by 17-OHP	BIOTINIDASE
MARCH 17 - 21	Precision validation and data configuration	Write up of validation study	Write up of validation study	Pilot study continues
MARCH 24 - 28	Carryover validation and data configuration	Approval of validation study by laboratory CLIA officer	Approval of validation study by laboratory CLIA officer	Pilot study continues
MARCH 31 - APRIL 4	Drift validation and data configuration	Pilot study begins	Pilot study begins	Pilot study continues
APRIL 7 - MAY 2	Run Missouri samples and conduct comparisons analysis.	Pilot study continues	Pilot study continues	Pilot study continues
	Run older proficiencies provided by CDC and do self evaluation			
	Run previous PKU positives and parallel analysis with current Delfia PKU method. Write up of validation study Approval of validation study by laboratory CLIA officer			
MAY 5th	Pilot study begins			
JUNE 1 - 30	Pilot study continues	Pilot study continues	Pilot study continues	Pilot study continues
JULY 1 - 31	Pilot study continues	REPORTING BEGINS	REPORTING BEGINS	REPORTING BEGINS
AUGUST 1 - 29	Pilot study continues			
SEPTEMBER 2nd	REPORTING BEGINS			